CA-12 Block I			2017				2018																					
CA-12 Block I				November		December		January		February		y	March			April		May		June		July			August			
			4 [al 18 al 25	al 9	10 al 16 17 al 23 24 al 30	9 5	al 20	al 27 al 3	0 1	al 17 a 24	g 2	2 2	al 24	0 7	4 2	al 28	al 5	al 19	al 26 al 2	al 9	al 23	al 30	4 2	al 28	4 5	2 al 18	al 25 al 1
Steps	from	to	1 5 (12	3	10 17 24	31	4	21	4 ;	- 8	25	ŕ =	18	-	8 4	2 2	29	13	27	3	1 2	24	ω ;	2 2	29	12	19
Purchase of tender documents	2/11/2017	29/6/2018																										
Visit to the area	4/12/2017	13/7/2018																										
Submission of queries about the tender documents	2/11/2017	6/7/2018																										
Initiatiation of grievance procedures	4/12/2017	15/6/2018																										
Submission of envelopes	16/7/2018	3/8/2018																										
Opening of Envelopes	13/8	/2018																										
Requests for correction of errors and documentation	14/8/2018	15/8/2018																										
Resolution of challenges and awarding of tender	1/9/	2018																										