

CA-12 Block II

Steps	From	To	2017												2018																											
			November				December				January				February				March				April				May				June				July				August			
			1 d/4	5 d/11	12 d/18	19 d/25	26 d/2	3 d/9	10 d/16	17 d/23	24 d/30	31 d/6	7 d/13	14 d/20	21 d/27	28 d/3	4 d/10	11 d/17	18 d/24	25 d/31	1 d/7	8 d/14	15 d/21	22 d/28	29 d/5	6 d/12	13 d/19	20 d/26	27 d/2	3 d/9	10 d/16	17 d/23	24 d/30	1 d/7	8 d/14	15 d/21	22 d/28	29 d/4	5 d/11	12 d/18	19 d/25	26 d/1
Purchase of tender documents	2/11/2017	29/6/2018																																								
Visit to the area	4/12/2017	13/7/2018																																								
Submission of queries about the tender documents	2/11/2017	6/7/2018																																								
Initiation of grievance procedures	4/12/2017	15/6/2018																																								
Submission of envelopes	16/7/2018	3/8/2018																																								
Opening of Envelopes	13/8/2018																																									
Requests for correction of errors and documentation	14/8/2018	15/8/2018																																								
Resolution of challenges and awarding of tender	1/9/2018																																									